ECM Project Cover Page

Student ID	730047340	730098775
Weight	50%	50%

Development Log:

Date	Time	Duration (h)	730047340	730098775
14/2	13:30	3	Highlighting project details	Highlighting project details
16/2	9:30	2	Set up java project environment	Research cycling rules
18/2	11:00	2	Creation of rider java class	Creation of rider java class
21/2	12:30	3	Development of race class logic	Design result class structure
24/2	2:30	2	Implement stage class function	Implantation of exception handling
28/2	3:30	2	Service layer for race operation	Writing comments for the current work
2/3	10:00	3	Develop race result calculation	Code refactoring and optimization
5/3	13:25	3	Working on many classes	Implement serialization for data
8/3	13:25	2	Working on many classes	Working on many classes
12/3	16:35	3	Working on many classes	Working on many classes

17/3	15:00	4	Testing code and formatting	Documentation and commenting
21/3	14:00	3	Working on many classes	Working on many classes
25/3	13:30	2	Working on the code	Working on the code
27/3	12:00	2	Debugging and creating the jar file	Final touches on UML diagram